

## HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q1)

PROJECT TITLE Healthy Schools Programme					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
April – June 09 (Q1)	On-going support for schools working towards National Healthy Schools status	75% schools hold Healthy Schools status by end of July 2009 <b>achieved</b>	National database		
	Review and re-launch of Quality Assurance Group in light of changes to national programme and needs of Healthy Schools Plus	New Quality Assurance Group with new Terms of Reference in place by July 2009 <b>TOR complete</b>	Terms of Reference		
	Healthy Schools Plus Pilot Cohort one on-going	All schools involved reporting progress and Early Success Indicators by July 2008 <b>achieved</b>	GOSW reporting		
	Healthy Schools Plus Pilot Cohort Two recruitment	Another 15% of schools recruited. <b>On hold awaiting funding news</b>			
	Preparation for major change for programme due in September 2009	Plans / systems / training in place <b>on-going (on target)</b>	Training dates / website		

	Preparation for 10 <sup>th</sup> birthday party in July	Final project plan by end May <b>achieved</b>	Project plan		
<b>July – Sept 09 (Q2)</b>	<b>Activities planned</b>		<b>Targets planned</b>		
	<p>July birthday party</p> <p>Secondary schools conferences</p> <p>Introduction of new enhancement model to 1<sup>st</sup> wave schools via newsletter, correspondence, meetings</p>		<p>300 guests attend successful event</p> <p>Good turn out of schools and response to meetings</p> <p>All schools aware of imminent changes</p>		