

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q2)

PROJECT Healthy Schools					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
July – Sept 2009 (Q2)	July birthday party	300 guests attend successful event		None	n/a
	Secondary schools conference	good turn out of schools and response to meetings		none	n/a
	Introduction of new enhancement model to 1 st wave schools via newsletter, correspondence, meetings	all schools aware of imminent changes target schools invited to events in new term		none	n/a
	Staff training and systems review over summer to prepare for changes	Programme prepared to implement changes in smooth transition over		none	n/a

		autumn term			
--	--	-------------	--	--	--

	Activities planned	Targets planned
Oct – Dec 2009 (Q3)	<p>Launch of new enhancement model</p> <p>Schools not holding HS status to continue in current programme</p> <p>Schools in HS Plus to continue in that stream</p> <p>New internal schools database developed</p>	<p>70 schools invited to attend meetings / training with c. 45 move into enhancement / HS Plus (proposals submitted, action plans approved, HS Plus tool updated)</p> <p>all schools contacted / visited and 6 validated by Dec 2009</p> <p>Cohort 1 Interim reports completed by Nov 09 and national tool updated 2 cohorts running in parallel</p> <p>Operational and reporting by December 2009.</p>