

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q3)

PROJECT TITLE: Healthy Schools Programme					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
Oct – Dec 2009 (Q3)	Launch of new enhancement model	70 schools invited to attend meetings / training with c. 45 move into enhancement / HS Plus (proposals submitted, action plans approved, HS Plus tool updated)	Achieved - recorded on HS Plus database		
	Schools not holding HS status to continue in current programme	all schools contacted / visited and 6 validated by Dec 2009	Achieved recorded on national database		
	Schools in HS Plus to continue in that stream	Cohort 1 Interim reports completed by Nov 09 and national tool updated 2 cohorts running in parallel	Achieved – reports received and tool updated		

	New internal schools database developed	Operational and reporting by December 2009.	Delayed by coordinator illness	Now to be Operational by end of Jan 2010	Action Plan not needed we have already taken over test site and started population
	Activities planned		Targets planned		
Jan – Mar 2010 (Q4)	<p>Cohort 3 for HS Plus training events to be held (x 2)</p> <p>All schools on-line drop day held</p> <p>CWP training for KP and CWP delivered in 3 schools</p> <p>Self validation and outcomes training</p> <p>Active club training</p> <p>Secondary schools workshop</p> <p>Speakeasy training for HS Plus schools</p>		<p>40 schools express an interest in HS Plus for September all schools attending training to be doing Annual Review</p> <p>12 schools seen</p> <p>3 schools receive training for 3 teachers</p> <p>6 target schools attend</p> <p>10 schools attend</p> <p>6 schools attend</p> <p>4 schools attend</p>		