

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q2)

PROJECT Sex and Relationships Advisor					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
July – Sept 2009 (Q2)	<p>To establish direct teacher support with 5 primary & 1 Secondary by:</p> <ul style="list-style-type: none"> o Arranging Initial Meetings o Recruiting schools o Organising Bookings <p>5 Primary and 1 Secondary explored and begun to develop effective SRE</p>	<p>CWP training fully explored in St Madderns, Treloweth, Alverton, Carclaze, St Mewans, and Pencoys.</p> <p>Additional training to be offered next term to H Hughes (AST @ Alverton) to further extend the reach of this work.</p> <p>Secondary Schools identified via Healthy Schools– Tretherras, Penair, Callington and Truro High are all now booked to explore SRE further.</p>	<p>Pre and Post Evaluation forms. Emails School logs – contact and action</p> <p>Booking made to provide advanced training. Email School log</p> <p>Email School log</p>	+1 Primary	

	<p>Offered Parent consultation support in schools above</p> <p>Parent consultation process is qualitative</p>	<p>Parent support offered to all engaged schools. All were successfully guided through the process. In addition 3 further Primary schools received direct consultation with parents.</p>	<p>Emails</p> <p>Log of work completed in notes</p>	<p>N/A</p>	
	<p>Healthy Schools - work alongside, develop common practice (particularly in relation to Healthy Schools PLUS)</p> <p>Agreed protocols</p>	<p>Close and collaborative work with Healthy Schools firmly established. Members of team share school information and cross reference projects.</p> <p>4 members of HS team booked in to continue CWP training (with myself) with aim to broaden and extend this offer.</p>	<p>School logs</p> <p>Notes form meetings with Secondary School Support Worker</p> <p>Emails</p>	<p>N/A</p>	
	<p>To have contacted 4 Special Schools, established</p>	<p>Curnow School supported in initial</p>	<p>Email</p> <p>School log</p>	<p>n/a</p>	<p>Work with schools detailed prior to</p>

	<p>training/support requirements</p> <p>Collated all information, set date for networked training</p>	<p>stages of complex curriculum development. Further support offered.</p> <p>Contact from Penryn Jnr ARB, Doubletrees and Whitestone Head dates set for meetings prior to Christmas.</p>		-3	<p>Christmas with aim of developing a 'user friendly' SRE curriculum.</p> <p>Contact non engaged in January with offer.</p>
	Activities planned		Targets planned		
Oct – Dec 2009 (Q3)	Establish direct teacher support with 5 primary & 2 Secondary		5 Primary and 2 Secondary explored and begun to develop effective SRE		
	Create an intervention mapping regarding external agencies who work in schools and how they can best support an effective ongoing SRE programme		Published and communication established with Education providers		
	Speakeasy training for Teachers		Identified schools take up training		
	Provide networked support and training for Special Schools		All Special schools offered training and offered ongoing support		
	Develop and deliver SRE Strand of PSHE CPD		To support all teachers who choose SRE as CPD focus		