

## HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q3)

<b>PROJECT TITLE:</b> SRE Advisor					
	<b>Activities and targets planned</b>	<b>Activities delivered and targets achieved</b>	<b>Evidence list</b>	<b>Variance</b>	<b>Action Plan to address any variance</b>
<b>Oct – Dec 2009 (Q3)</b>	Establish direct teacher support with 5 primary & 2 Secondary by: <ul style="list-style-type: none"> <li>○ Arranging Initial Meetings</li> <li>○ Recruiting schools</li> <li>○ Organise bookings</li> <li>○ Meet with other key stake holders (govs') as necessary</li> </ul>	CWP explored and booked at: St Cleer St Leven St Just Grade Ruan St Teath And: Caradon PRU Callington	Pre and Post Evaluation forms. Emails School logs – contact and action  Booking made to provide advanced training. Email School log  Email School log	Nil	
	5 Primary and 2 Secondary explored and begun to develop effective SRE	Research exercise completed – precede/proceed methodology, examples of good practice, toolkits & mapping sourced.	Emails	Nil	

	and communication established with Education providers	Meeting with Sharon Hindley – 14/12/09 to establish way forward.  Meeting arranged 08/02/10 with SH, ZB, MP, KP, CE, DH to look at county wide 'protocols'.			
	Speakeasy training for Teachers. Identified schools take up training	Well established joint work developed with identified schools, enabling a truly coordinated approach.	School log Emails Diary	Nil	
	Provide networked support and training for Special Schools .All Special schools received training and offered ongoing support	Direct contact and support offered to: Doubletrees Whitestone Head Curnow  Joint Development (ML & ZB as above) project completed with Penryn ARB – ideology and methodology explored	Evaluation forms. Emails School logs – contact and action  Development project write up including resources, lesson ideas, purpose etc..	- 2 special schools no return of contact	Re contact in Q4

	Develop and deliver SRE strand of PSHE CPD To support teachers who choose SRE as CPD focus	Successfully delivered SRE at PSHE CPD 22/10/09	CPD Evaluation Emails Diary	Nil	
	<b>Activities planned</b>		<b>Targets planned</b>		
<b>Jan – Mar 2010 (Q4)</b>	Establish direct teacher support with 5 primary & 2 Secondary		5 Primary and 2 Secondary explored and begun to develop effective SRE		
	Contact remaining special schools to offer support		Schools respond and engage		
	Offered parent consultation support in schools above		Parent consultation process is qualitative		
	County wide ‘protocol’ for external agencies who work in schools developed by: Use of research Knowledge of current practice in key schools		Consultation with schools regarding use and implementation.		
	Speakeasy training for Teachers (Speak It! Teach It!)		Identified schools take up training		