

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q4)

PROJECT TITLE: SRE Adviser					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
Jan – Mar 2010 (Q4)	Establish direct teacher support with 5 primary & 2 Secondary 5 Primary and 2 Secondary explored and begun to develop effective SRE	Primary CWP with: Grade-Ruan St Teath Ludgvan Alverton Delabole & Initial Meetings with: Liskeard Cluster Heads Treyew Parc Eglos Roskear St Breward Stithians Penryn jnr Mawnan Secondary taining with: Callington Kerrier SSS Penair Restormel SSS	Pre and Post Evaluation forms. Emails School logs – contact and action Booking made to provide advanced training. Email School log Email School log	Primary – Nil Secondary plus 3	n/a

		Sir James Smith & Initial meetings with: Cape Cornwall			
	Offered parent consultation support in schools above Parent consultation process is qualitative	All schools provided with 'needs' related support including: Communication advise Presentation at Parents/governors	Emails Schools log	Nil	
	Contact remaining special schools to offer support Schools respond and engage	Not achieved		- 3	To ask for advice re engagement from County Adviser for PSHE
	County wide 'protocol' for external agencies who work in schools developed by: Use of research Knowledge of current practice in key schools Consultation with schools regarding use and implementation	Under construction – date for next meeting to establish next steps: 18 th May 2010	Emails	Nil	
	Speakeasy training for Teachers (Speak It!	Collaborative work established. Initial	Emails School logs	NIL	

	Teach It!) Identified schools take up training	meetings jointly hosted. Joint INSET delivered and bookings received			
--	--	---	--	--	--