

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q2)

PROJECT TITLE: Cornwall Healthy Schools									
	Programme transition	FIT	Pedometer Challenge	Drugs	EHWB	HS Plus Pilot	HS Plus mainstream	Heartstart	SHEU
July – September 2010 (Q2) Planned	25 schools registered and active	3 new schools support pack launched	All FIT families engaged FIT now combines FUN FIT & Food FIT. Food FIT replaces weight matters (rewritten for HS groups)	30 schools receive training and resource	4 schools piloting new material and resources ReSET website set up	Pilot closed remaining c. 70 schools receive recognition	10 schools engaged	Training for schools / teachers	15 schools re survey 10 new schools survey
	69 schools attended training (4 sessions) registered and active new annual audit website set up +44	Achieved 0 Training for facilitators set up Manual and pack completed	On track (courses just getting going)	Course running 2 nd November – fully booked Need to report figures in Q3	Achieved 0 New secondary resources being written	Achieved 0 Pilot now closed	Achieved 69 schools signed up +59	17 Heartstart schemes registered and set up 25 additional instructors trained The overarching Cornwall Communities scheme set up and	Achieved 0

								operational with Bex as training supervisor	
Additional work	<p>'Tackling Stigma' resource piloting with secondary schools. – on track FIT extension included facilitator training programme (via Lottery funding) - facilitator training course on 20th October New HS website front page and additional functionality added. Other as approp. (including work on drugs and alcohol strategy, work with Beth Beynon on QIPP work, Sun safety work, Jumps not Bumps etc.</p>								
Partners	<p>Alcohol worker, Cornwall Partnership Foundation Trust, BHF, Cornwall Council, Weight Matters workers, TaMHS team, School nurses, Behaviour Support Team at CC, PCT</p>								
	Programme transition	FIT	Pedometer Challenge	Drugs	EHWB	HS Plus Pilot	HS Plus mainstream	Heartstart	SHEU
Planned activities October - December 2010 (Q3)	10 additional schools registered and active	As above	All FIT families engaged	<p>Successful course and follow up work in 6 schools</p> <p>Report numbers attending Nov course</p>	<p>Resource evaluation</p> <p>Resource typeset and published</p>	n/a	5 additional schools engaged	<p>Community programme scoping and community training</p> <p>6 more training sessions for schools and community groups</p>	10 schools re-survey

Additional Activities	STOP Stigma resource continued piloting Work on Drugs and alcohol planning /strategy and mapping processes Work with Beth Beynon on QIPP activities EHWB training for schools and partners with Dr Robin Banerjee of Sussex University (9 th December) Ad hoc work as arises
------------------------------	---