

## HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q2)

<b>PROJECT Speakeasy</b>					
	<b>Activities and targets planned</b>	<b>Activities delivered and targets achieved</b>	<b>Evidence list</b>	<b>Variance</b>	<b>Action Plan to address any variance</b>
<b>July to September 2009 (Q2)</b>	Complete Day 3 training for 8 Speakeasy Facilitators delivered by CHSP Co-ordinator and fpa	Trained 8 Facilitators	Registration forms Portfolios E mails	0	
	Improve SRE provision on Isles of Scilly by delivering Speakeasy and SRE training	Planned Speakeasy and support provision of SRE on the islands, to be implemented in Spring 2010.	Notes from meetings E mails Diary	0	
	Train 10 Speakeasy Facilitators in North Cornwall.	Trained 10 Speakeasy Facilitators in Liskeard (22/23 Sept 09)	Registration forms Portfolios E mails	0	
	Develop Speakeasy Cornwall brand by involving stakeholders using social marketing	Involved 10 parents in focus groups / consultation process from teenage	Feedback from meetings Draft Leaflet	Leaflets not completed for	Postponed until Q3

	techniques. Design, print and distribute resources	pregnancy 'hot spot' areas.		printing	
	Recruit 3 Bank Facilitators to deliver to new settings in Teenage Pregnancy 'Hot Spots' across Cornwall	Recruited 1 Facilitator	Employed 1 Speakeasy Bank Facilitator on Sessional contract	-2	Will recruit in Q4
	Promote, deliver and evaluate pilot 'Speak it, Teach it' training for schools, alongside SRE Advisor.	Delivered at St. Just Primary School.	Session plan Evaluation sheets		
	Develop the infrastructure and build capacity/ sustainability.	Recruited Admin Worker to create/ maintain databases, map our service, liaise with Facilitators.	1 Speakeasy Admin Worker employed for 7.5 hours per week.		
	<b>Activities planned</b>		<b>Targets planned</b>		
Oct – Dec 2009 (Q3)	1 Bank Facilitator to deliver to new setting		Bank Facilitator to deliver 1 Speakeasy group in a rurally isolated setting.		

	Branding of Speakeasy publicity materials, as an outcome from the focus group activity. Print and distribute Speakeasy leaflets	Ensure web pages on Health Promotion Service (HPS) and Cornwall Healthy Schools Programme (CHSP) websites are in line with branding. 1,500 leaflets printed
	Further links with other agencies and community settings to increase our reach to diverse groups within Cornwall.	Meet with 2 community agencies - Foster Carers Worker in Bodmin and Parents of Children with Learning/Physical disabilities in St. Austell/Clays area.
	Continue to develop and deliver Speakeasy courses for parents and carers	Deliver Speakeasy in 8 schools or community settings
	Deliver Day 3 Facilitator training with CHSP Co-ordinator	Train 8 Facilitators
	Recruit parents/carers and professionals from diverse backgrounds to train as Facilitators in January from West Cornwall	Recruit 10 prospective Facilitators
	Promote, deliver and evaluate pilot 'Speak it, Teach it' training for schools, alongside SRE Advisor.	Deliver in 1 school in unplanned teenage pregnancy 'hot spot' area.

	Deliver Facilitator training (Days 1 and 2) to Parent Support Workers (PSW's) from Restormel and North Cornwall - in order to extend our reach	Train 8 PSW's as Facilitators
--	--	-------------------------------