

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q4)

PROJECT TITLE: Stop Smoking Service					
	Activities and targets planned	Activities delivered and targets achieved	Evidence list	Variance	Action Plan to address any variance
Jan – Mar 2010 (Q4)	To continue to roll out the Smoke Free Homes programme to an additional 130 homes.	297 families signed up	Database	+167	
	To continue to deliver the STOPS programme. Deliver training programme to two schools in Q4	Two schools trained.	Diaries. Programme.	0	NA
	To provide training and update for advisors. Working with young people training – 15 participants	Training delivered. 13 attendants	List of attendants	-2	Another course planned for later in 2010
	To update information for advisors and clients.	Website updated. Bebo and Facebook accounts set up.	Website Account listing	+1	

	Stop Smoking Service website in preparation for the New Year Quit Set up Bebo Account for clients and advisors				
	To provide a triannual (thrice-yearly) newsletter for staff and stakeholders. To develop a programme for production	Newsletter produced and circulated	Newsletter	0	
	To achieve four week quitter targets for 2009/10, remaining on trajectory for monthly/quarter quitters.	Currently ahead of trajectory. Final figures not available until May	Database	0	
	To carry out initial assessment for the secondary care project. To sign up 50 smokers at Royal Cornwall Hospitals Trust	25 smokers signed up	Database Forms	-25	Additional sessions put in place for April 2010.
	To run awareness raising events. To	54 events run or attended	Database	+39	

	run/attend 15 events in Q4.		Yellow Forms Photographs		
--	-----------------------------	--	-----------------------------	--	--