

HEALTH PROMOTION SERVICE – QUARTERLY REPORT (Q2)

PROJECT TITLE Lifestyle Behaviour Change – Brief Intervention Sally Hayes				
	Outcomes and behavioural goals planned	Outcomes and behavioural goals achieved	Variance	Action Plan to address any variance
July – Sept 11 Q2	Training Format a Trainee Manual to support all Brief Intervention and Vascular check training with suggested processes and responses	Trainee Manual formatted . Accessible on the HPS Brief Intervention web pages. Attached to the E'learning Brief Intervention training package through Moodle		
	Develop a new experiential training response that requires that the elearning module is passed as a pre-course requisite	Not completed. Move into to Q3		Complete in Q3
	Deliver 3 core Healthy Lifestyle Brief intervention training sessions	6 people trained in total	Session cancelled due to lack of interest	Re-organise training delivery for next year and market it to different agencies
	Organise Solution Focussed Training delivered by BHF	Training organised for the 27 th January 2012		Report in Q4
	Elearning moodle course	Total of 2076 visits since started in Feb 2011 230 visits this quarter 10 passed assessment with 100% this quarter		
	Web pages Update and develop in response to new	Total of 992 hits Up dated pages to		

	information/evidence. Update and develop web pages and links to accommodate information at Level 2.	reflect changes in training		
	Deliver training for EEFO as requested	No training requested		
	Respond to any requests for training from other NHS initiatives and other organisations.	No requests		
Partners worked with this Q, incl HPS	<ul style="list-style-type: none"> Adult Weight Management lead HPS re resources that can be used as a tool for behaviour change Public Health Programme Manager NHS Swindon, 'I see from your website that you do brief intervention courses for staff on a range of topics including weight management. I am working on doing something similar myself (re BI for weight management) for our PCT, as part of work on a European obesity project that we are involved with which includes Somerset PCT. This project looks at tackling obesity in children and families and has gone through a number of stages. We are now looking at brief intervention training for staff as part of this. Would it be OK to use your work and adapt it to our needs, giving you credit for the work you have done?' 			
	Outcomes and behavioural goals planned for Q3			
Oct – Dec 11 (Q3)	Develop a new training response that requires that the elearning module is passed as a pre-course requisite			
	Deliver 3 core Healthy Lifestyle Brief intervention training sessions			
	Deliver training for Eefo as requested			
	Target participants for Solution focused training and get 25 signed up to attend			
	Respond to any requests for training from other NHS initiatives and other organisations			
	Up date elearning training			